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Abstract		
	
How	the	phenomenon	is	explained	that	many	works	start	with	one	price	and	end	with	
another?	Can	the	initial	price	of	a	construction	contract	definitely	be	fixed	and	
unchanged?	The	objective	of	this	article	is	to	explain	the	variability	from	the	uses	of	
the	industry	and	the	effects	produced	by	the	various	possible	pricing	clauses.	The	
methodology	is	qualitative	based	on	a	hermeneutic	approach	of	normative	sources	
and	cases,	as	well	as	the	revision	of	bibliographic	references	in	the	legal	field	and	
construction	engineering.	The	hypothesis	is	that	the	initial	price	of	the	contract	is	an	
estimate	of	the	final	price,	unique,	fixed	and	invariable	of	the	contract.	The	price	is	the	
final	price.	This	is	demonstrated	by	the	interpretation	of	the	contract,	an	effort	that	
belongs	to	the	judge	in	litigation	about	differences	between	the	initial	price	and	the	
final	one.	©	2020,	Library	Philosophy	and	Practice.	All	rights	reserved.	
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